

April 8 , 2020
VIA EMAIL

SENT

RE: Change Narrative for Panda Express D6790

► **Revision** no. 002

Rev # 2

date: April 8, 2020
To:

project: D6790, Canal-Winchester, OH

Documents

dated: 04.8.20

project no. 19044.001

copy(s) to: Panda

via: email

INCORPORATION: The following changes, corrections, additions, deletions, and information in clarification of the Construction Documents for the above referenced project are hereby made a part of those Construction Documents as if they were originally included therein.

ITEM #: DESCRIPTION:

1. 2nd Technical Review Comments

Changes / clarifications to the drawings:

Civil

Sheet C-0.3 Demolition Plan

1. Updated note 5 to instruct stop sign be preserved and remain throughout construction.

Sheet C-4.0 Site Plan

1. Updated note SS-01 to call out required coordination with the city of Canal-Winchester Construction Services Department prior to construction.
2. Revised sanitary sewer line to tap at the manhole to the northwest of the building.

Sheet C-7.0 Erosion Control Plan

1. Updated note to include requested filters, dandy sacks, and bags at storm inlets.

Sheet C-8.3 Civil Details 3

1. Updated details per city comments.

Sheet C-8.4 Civil Details 4

1. Updated details per city comments.

Ryan Talbott
Project Manager
HC Klover Architect
Attachments: Sheet C0.3, Sheet C4.0, Sheet C 7.0, Sheet C8.3, Sheet C8.4